DATE: May 1, 194/
SUBJECT: Polrep #2, West Bank Asbestos Site

LOCATION: Nashua, New Hampshire

AR A

SDMS DocID 270167

POLLUTANIT: Asbestos

OCCUURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land
SEVERITY: Potentlally Major
O{ANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major
SOURCE: Dumping of Asbestos materials by the John-Mansville Company
CAUSE: Dumping and Improper Disposal
REGION: I
0SC: Paul Groulx

TATEST POLREP: Polrep #1, March 30, 198/

SITUATLON

Notice Letters were sent out and replies received.

Work on determining the extent of asbestos on the site continued.
Work on a removal Strategy continued.

A fimnal draft of the Inter-Agency Agreement (IAG) with the U.S. Army
Corps of Engineers (USACE) continued,

ACTIONS

1. The Final Dratt of the USACE IAG was submitted and approved on May 1, 198/,

2. The TATs continue additional sampling and coring on the site to determine
the extent of asbestos present on the Site.

3. TIntormation Requests tor the Site were begun and a dratt was sent to Office
of Regionat Counsel.

4, Meetings with USACE with the US5C were held to discuss USACE work on Site,



5. Discussions and Meetings with The New Hampshire Department ot Fovironmental
Services were held to outline progress to date.

FUNDING
CONTRACTOR CEILING OBLIGATION BALANCE
USACE: $50/,000 $000,000 $50/,000
TAT: $103,000 s 10,000 $ 93,000
TNTRAMURAL : $ 40,000 $ 3,000 $ 37,000
TOTALS Te650,000 513,000 Se3/,000
TOTAL PROJECT CEILING $650,000
TOTAL PROJECT OBLIGATION $ 13,000
TOTAL PROJECT BALANCE $637,000

FUTURE PLANS

1. Surveylng and coring of Site to determine tul)l extent of asbestos
2. Work designs for removal action by USACE

CASE PENDS: 1120RsT/050187

Signature: @g\,_k(( Hm&\[ Date: 4-5;/}’,7

Paul Groulx, On-%cene Coordinator



